



Patrick Henry School and Recreation Center of the Future

December 2015 Project Update



Patrick Henry School and Recreation Center Project Update – Overall Schedule

- **June 11, 2015** –School Board Approves Construction of the New Building
- **September 2015** – Award Project Management (PM) Contract
- **February 2016** – Design team begins to develop schematic designs
- **March 2016** – Development Special Use Permit (DSUP) process begins
- **May 2016** – School Board to approve schematic design
- **Fall 2016** – Public Hearing for DSUP
- **June 2017** –Construction phase begins
- **Fall 2018** – Patrick Henry School and City recreation center open/
Ribbon Cutting Ceremony

Patrick Henry Project Traffic Study

- Traffic study contract issued November
- Data collected in November at key intersections in ½ mile radius from site
- Collected counts on vehicle, bicycle and pedestrians.
- Will provide total future peak traffic calculations this winter in coordination with A/E firm.

Civic Engagement Process

PATRICK HENRY PROJECT PUBLIC ENGAGEMENT PROCESS



Community Advisory Group Composition

- The group shall be composed of 13 members representing the following:
 - Patrick Henry PTA (2)
 - Planning Commission (1)
 - Recreation Commission (1)
 - Patrick Henry Recreation Center Advisory Council (1)
 - Seminary Hill Association (1)
 - Brookville-Seminary Valley Civic Association (1)
 - Wakefield-Tarleton Civic Association (1)
 - Citizens that live within a mile radius of the school (2)
 - Foxchase resident (1)
 - The City Council and School Board shall each recommend one member to sit on the Advisory Group (2)
- Members shall be appointed for a one-year term

December 9, 2015 Community Meeting

- Introduce Community Advisory Group
- Review Project Schedule and Civic Engagement Process
- Discussion and Feedback on Recreation Center Programming Plan

Patrick Henry School, 6:00pm Advisory Group and 6:30pm General Public

Patrick Henry Recreation Center

Items for Future Discussion

- Programming of Indoor/ Outdoor
- Hours of use in coordination with ACPS.
- Shared use MOU to be updated based on new facilities uses/ times and areas of responsibility.
- Closure of facility during demolition & construction; relocation of programs.
- Preschool classrooms

Information about the project can be found online at:

<http://www.acps.k12.va.us/facilities/ph/>

Question and Answers