
Housing; Planning and Zoning; Recreation, Parks and Cultural Activities; Transportation and Environmental Services; Office of Historic Alexandria; Code Administration; General Services; Department of Project Implementation; AEDP; ACVA

## DRAFT FY 2015 Interdepartmental Long Range Planning Work Program



## Ongoing Implementation Work/Special Projects



- Civic Engagement Policy (All)
- 3 Housing Master Plan (Housing, PZ)
- 4 Transportation Demand Management (TES, PZ)
- 5 ARHA Strategic Plan (ARHA, Housing, P&Z)
- 6 Beauregard Corridor SAP (PZ, DPI, TES, RPCA, Housing)
- 7 Waterfront SAP (DPI, PZ, RPCA, TES)
- 8 Arlandria Action Plan (PZ), Four Mile Run (RPCA, TES)
- 9 Braddock Plan (PZ, RPCA)
- 10 Wayfinding (PZ, TES)
- 11 Potomac Yard Plan (P&Z)
- 12 Citywide Parks Plan Implementation (RPCA)
- 13 DASH Continuous Operational Analysis (TES, Dash, PZ)
- 14 Beauregard Ellipse Implementation (DPI, TES, PZ)
- 15 Corridor A Transit (T&ES, DPI)
- 16 AEDP Strategic Plan Implementation
- 17 Census, Forecasting and Demographics (P&Z)
- 18 Eco-City Alexandria/Green Building Phase II/Energy and Climate Change (P&Z/T&ES/General Services)
- 19 Urban Forestry Master Plan Implementation (RPCA)
- 20 Open Space Master Plan Implementation (RPCA)



Changes from January 8 2014 version presented at City Council work session

- 1. EW Transportation Study, completion now consistent with EW SAP  $\,$
- 2. EW SAP public hearing moved from September to October 2015
- 3. Parking Study, added tentative dates for Phase 2
- 5. Public Art MP edited completion from May to October 2014
- 6. DR Historic preservation completion now May 2015
- 7. LR Educ. Facilities Plan completion shifted from Nov. 2014 to March 2015
- 8. Ped Bike MP starting June 2014, ending October 2015
- 9. Phase 1 specified, to be completed in Spring 2015
- 12. Neighborhood Park Plan civic engagement will begin in September 2015
- 13. Old Town North starting October 2015 in order to sequence with completion of EW SAP