

# FY 2017 Interdepartmental Long Range Planning Work Program

City Council

June 14, 2016



#### Draft Presented to TC, PC, and CC

in February 2016			FY:	2016			FY2017											
	Jar	Feb	Mai	r Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar.	Apr	May.	Jun
FIGUS AND STUDIES																		
Transit Corridor C/West End Transitway AA (TES, PZ, DPI)																		
Pedestrian/Bicycle MP-Complete Streets Manual (TES, PZ)				П														
Sanitary Sewer/CSO Plan (TES, AlexRenew, DPI, RPCA, PZ)																		
Pocket Park Plan (RPCA, PZ, TES)																		
Motorcoach Study (TES)																		
Potomac Yard Metrorail Station (TES, DPI, PZ, RPCA)																		
Old Town North Small Area Plan (PZ, TES, RPCA, Housing, AEDP, OHA)																		
New Permitting System Configuration & Implementation (Code, PZ, TES, Fire)																		
Stormwater/MS4 Compliance Plan (TES, DPI, RPCA, PZ)																		
New City Strategic Plan (All Departments)																		
ARHA Redevelopment Sites (PZ, TES, RPCA, Housing, ACPS, DCHS)																		
Del Ray Parking Study Implementation (TES, PZ)																		
Funding dependent: Office Competitiveness and Conversion (AEDP, PZ)																		
Long Range Educational Facilities Plan Phase 2 (ACPS lead, PZ, RPCA)																		
Del Ray Retail Strategy (AEDP, PZ)																		
Funding dependent: North Potomac Yard Update (PZ, TES, RPCA, Housing, AEDP)																		
Daingerfield Island Master Plan (NPS lead, PZ, TES, RPCA)																		
Funding dependent: City Facilities Master Plan (GS, PZ)																		
Funding dependent: Parking Standards for New Commercial Development (TES, PZ, Housing)																		
Review of 72 Hour Parking Ordinance (TES)																		
Citywide Design Principles/Architecture Forum Phase 2 (PZ)																		
Funding dependent: Strategic Update to MVAve Biz Plan/Arlandria Action Plan (PZ, TES, Housing	, RF	PCA,	AED	P)														
Funding dependent: Environmental Action Plan Update (TES, PZ, RPCA, Housing, GS)																		
Funding dependent: Green Building Policy (PZ, GS, RPCA, Housing)																		
Funding dependent: Census 2020 Community Outreach (PZ)																		
Funding dependent: Transportation Master Plan (TES, PZ)																		
Funding dependent: Route 1 South Planning Study (PZ, TES, Housing, RPCA, AEDP, OHA)																		






## Proposed Changes to Feb 2017 Draft

- 1. Begin the Environmental Action Plan update 6 months earlier (additional staff); complete in September 2018
- 2. Parking work program 2 new initiatives (additional staff)
- 3. Add Eisenhower East Plan update; July 2016 to July 2017
- 4. Delay Mt. Vernon Avenue Business Plan/Arlandria Action Plan Update by 5 months; complete in May 2019; remove Del Ray Retail Strategy, incorporate relevant elements into Plan update

### **Eisenhower East in context**

**Metro/BRT Corridors/Planning Areas** 





#### **Eisenhower East Blocks**







# **Eisenhower East Planned Land Uses** (2003)





# **Revised Draft FY 2017 Work Program**

		Calendar 2016								Calendar 2017											
			FY2	016		Т				F	Y201	7								F	Y2018
	Jan	Feb	Mar	Apr	May Ju	ın Ju	al Au	ıg Sep (	Oct N	lov De	ec Ja	n Feb	Mar	Apr	May	Jun J	ul Ai	ıg Se	p Oct	Nov E	Dec Jan
Plans and Studies																					
End Transitway AA (TES, PZ, DPI)																					
trian/Bicycle MP-Complete Streets Manual (TES, PZ)																					
coach Study (TES)																					
rategic Plan 2017-2022 (All Departments)																					
y Parking Study Implementation (TES, PZ)																					
Range Educational Facilities Plan Phase 2 (ACPS lead, PZ, RPCA)																					
wn North SAP, ecodistrict model (PZ, TES, RPCA, Housing, AEDP, OHA)																					
ac Yard Metrorail Station (TES, DPI, PZ, RPCA)																					
ermitting System Configuration & Implementation (Code, PZ, TES, Fire)																					
water Mandates/MS4 Compliance Plan & Proposed Stormwater Utility (TES, DPI, RPCA	, PZ)																				
Redevelopment Sites (PZ, TES, RPCA, Housing, ACPS, DCHS)																					
Competitiveness and Conversion (AEDP, PZ)																					
Potomac Yard Update (PZ, TES, RPCA, Housing, AEDP)																					
nower East Plan Update (PZ, TES, AEDP)																					
acilities Master Plan (GS, PZ)																					
t Park Plan (RPCA, PZ, TES)																					
v Policy Related to Residential Parking Permits for New Development□																					
g Standards for New Commercial Development (TES, PZ, Housing)																					
v of 72 Hour Parking Ordinance (TES)																					
de Design Principles/Architecture Forum Phase 2 (PZ)																					
erfield Island Master Plan (NPS lead, PZ, TES, RPCA)																					
nmental Action Plan Update (TES, PZ, RPCA, Housing, GS)																					
v Process for Amending Residential Parking Permit Districts□																					
ry Sewer Master Plan Update (TES, ARenew, DPI, RPCA, PZ)																					
ng dep.: Strategic Update to MVAve Biz Plan/Arlandria Action Plan (PZ, TES, Housing,	<mark>RPCA,</mark> AEI	DP)																			
ng dep.: Green Building Policy (PZ, GS, RPCA, Housing)																					
ng dep.: Census 2020 Community Outreach (PZ)																					
ng dep.: Transportation Master Plan (TES, PZ)																					
ng dep.: Route 1 South Planning Study (PZ, TES, Housing, RPCA, AEDP, OHA)																					





