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Recommendation

• Receive staff’s recommendation to proceed with 
Modified Idea #1 for enhanced southwest access and 
docket for Public Hearing on April 18, 2020

• Approve Modifications to the WMATA Funding 
Agreement

• Authorize WMATA to issue change order to PYC to 
design and construct Modified Idea #1 for enhanced 
southwest access 
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Consideration of Enhanced Southwest Access

• City Council directed staff to refine options for enhanced access 
• WMATA gave direction to PYC to provide cost estimate
• City and WMATA prepared independent cost analysis for the 

options
• WMATA/City conducted multiple negotiation meetings 

structured around the major areas of estimate discrepancies
• All parties came to agreement in principle for fee for Modified 

Idea #1 
• WMATA, City, and DRPT agreed that the fee was fair and 

reasonable
• Total cost, including WMATA and City cost will be within $50 

million State funding along with the credit for the original ramp
• Schedule will allow completion with the station.
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• Staff presented a recommendation to PYMIG 
based on the established objective

The objective is to enhance the Potomac Yard Metro southwest station 
entrance by maximizing accessibility, promoting walkability, and 
increasing economic potential for the Potomac Yard area.

• PYMIG members discussed options with their 
constituents and provided  individual feedback

PYMIG Feedback
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PYMIG Individual Member Recommendations
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Majority of PYMIG supports staff’s recommendation to City Council to 

approve moving forward with Modified Idea #1   
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Southwest Access Update

Options
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Modified Idea #1 (South 
Entrance Pavilion with Bridge)

2018 DSUP Ramp (Southwest 
Entrance with Long Ramp)



Next Steps

• WMATA to issue change order for partial design 
• WMATA Board approval of revised Funding 

Agreement
• WMATA issuance of construction change order 

(anticipated July 2020)
• Revised DSUP to Planning Commission and City 

Council (anticipated September 2020)
• Continue communications with the community 

and Council
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Discussion
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