CITYWIDE PARKING WORK PLAN

2016				2017					2018				2019		
FY 2016			FY 2017			FY 2018				FY 2019			FY 2020		
Jan-Mar	Mar-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Mar-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Mar-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Mar-Jun	Jul-Sep	Oct-Dec
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
DEL RAY PAR	king Study I	MPLEMENTAT	ION												
(CURRENTLY	UNDERWAY)														
Motorcoac Derway)	H STUDY/TAS	k Force (CUF	RENTLY UN-												
OLD TOWN A	REA PARKING	STUDY (OTA	PS) SHORT-TI	RM IMPLEM	NTATION (CU	rrently Une	DERWAY)								
					OLD TOWN A		ig Study (OT/	APS) MID-							
							OLD TOWN	Area Parkin	g Study (OTA	PS) LONG-TE		NTATION			
		POTENTIAL R RESIDENTIAL		ON ISSUING RMITS TO LOPMENT	NEW DEVELO	opment (Ph/	ASE 2—								
			City Code A Ment: Revi 72 Hour PA		l	SS FOR AME									

(with additional parking planner)