

DRAFT FY 2022 Long Range Planning Interdepartmental Work Program

Planning Commission January 5, 2021 City Council January 12, 2021

DRAFT FY 2022 Work Program



ATTACHMENT 1 DRAFT FY 2022 Long Range Planning Interdepartmental Work Plan (January 2021)										
Yellow highlight indicates a new project and/or a project that is funding dependent			In	ternal Staff W	ork Co	mmunity Enga	agement	Public	Hearing	
			CY 2	2021			CY 2	2022		
	FY:		021		FY 2022				FY 2	
MAJOR PLANS/PROJECTS	Q3 Ja	n-Mar	Q4 Apr-Jun	Q1 Jul-Sep	Q2 Oct-Dec	Q3 Jan-Mar	Q4 Apr-Jun	Q1 Jul-Sep	Q2 Oct-Dec	
PZ LED										
1 Oakville Triangle Master Plan Amendment, CDD, DSUPs (PZ, TES, Housing, RPCA, AEDP)										
2 Joint City Schools Facilities MP (PZ, ACPS, GS, OMB, RPCA, Housing, TES, ITS, DPI, DCHS, Health)										
3 Hospital Site Rezoning (NEW) (PZ, TES, Housing, RPCA)										
4 Community Engagement process update (PZ, TES, RPCA, Housing, OCPI, CAO, ITS)										
5 Arlandria-Chirilagua (PZ, TES, Housing, RPCA, AEDP)										
6 Landmark Mall Master Plan Amendment and CDD (NEW) (Infrastr Sept. DSUPs Dec.) (PZ, TES, Housing, RPCA, AEDP)										
7 Citywide Economic Recovery Project - Pandemic Response (PZ. AEDP. TES. RPCA, Health, Police, VisitAlex)										
8 Old Town North Power Plant CDD (NEW) (PZ, TES, Housing, RPCA, AEDP) (funding dependent)										
9 City Strategic Plan Update (NEW) (PZ, TES, RPCA, Housing, OCPI, DCHS) (funding dependent)										
10 Duke Street Vision Plan (PZ, TES, Housing, ARHA, RPCA, AEDP)										
11 Mount Vernon Ave. PHASE 2 Del Ray (PZ, TES, Housing, RPCA, AEDP)										
12 Alexandria West Plan Update (NEW) (PZ, TES, Housing, RPCA, AEDP)										
TES LED										
13 Sanitary Sewer Master Plan Update (TES, AlexRenew, DPI, RPCA, PZ)										
14 Alexandria Mobility Plan (TES, PZ, ITS, RPCA, APD, AFD)										
15 Route 1 Metroway Extension (Environmental Planning / Concept design) (TES, PZ, DPI)										
16 Duke Street Transitway (Visioning, Conceptual Planning, Environmental & Design) (TES, DPI, PZ)										
17 Storm Sewer Flooding and Capacity Projects Prioritization and Implementation Plan (TES, DPI)										
18 FEMA Floodplain Remapping (TES, PZ, OH)										
RPCA LED										
19 Public Open Space Policy Plan (RPCA, PZ, TES, DPI)										
20 Urban Forestry Master Plan Update (RPCA, PZ, TES)										
21 Dog Park Master Plan Update (RPCA, TES, DPI, PZ)										
22 Parks and Recreation Master Plan Update (RPCA, PZ, TES)										
23 Recreation Center Facilities Standards and Landscape Plans (RPCA)										
24 Citywide Parks Improvement Plan Update (RPCA, PZ, TES)										
OH LED										
25 Coordinated Community Post-COVID-19 Recovery Plan (DCHS, Housing, AHD, etc.)										
26 Zoning for Housing (PZ, Housing) (includes RMF Zone Analysis, 7-700 refinements, colocation, others)										
27 Accessory Dwelling Unit Feasibility Analysis (PZ, Housing)										
28 Inclusionary Zoning Policy Feasibility Analysis (PZ, Housing)										
29 ARHA Redevelopment – Site #1 (ARHA, Housing, PZ)										

Priorities

- Continued Pandemic Response and Recovery
 - Small business
 - Housing and social services
 - Community Engagement
- Planning / Implementation of Major Redevelopment Sites
- Housing Affordability



Adjustments

- Del Ray FY 2023-4
- Duke Street Plan Update FY 2023



Projects Underway

2021 Completion:

- Oakville Triangle CDD and DSUPs (Jan)
- Accessory Dwelling Unit Policy (Jan)
- Joint City Schools Master Plan
- Arlandria Chirilagua Plan Update
- Sanitary Sewer Master Plan Update
- Alexandria Mobility Plan
- Inclusionary Zoning Analysis








Work Program Additions

New projects

- Hospital Site Rezoning
- Landmark Mall MPA and CDD
- Old Town North
 Former Power Plant
 Redevelopment
- Strategic Plan



Housing Affordability Initiatives

- Coordinated Community Post COVID Recovery Plan
- Zoning for Housing
- Accessory Dwelling Unit Policy
- Inclusionary Zoning Policy Feasibility Analysis
- ARHA Redevelopment




COVID-19 Emergency Rent Relief Assistance Program

Unduplicated Applicants Total Funds % of Funds Median Monthly Applicants Awarded Awarded Awarded Income All Applicants 4,259 \$4,985,815 1,606 100% \$1,000

Percent of Applicants

Percent of Applicants by Census Tract



Planning Commission 1/5/21

- Acceptance of the draft work program as proposed for continued refinement with a recommendation to explore the feasibility of accelerating the Alexandria West planning effort currently proposed for Jan 2023
- Other discussion points:
 - Community engagement
 - Duke Street Transitway
 - Housing Affordability



Next Steps

A LEXALDERA FOR A LEXALDERA FO

- Jan 12: CC discussion
- Feb 16: Release of Proposed FY 2022 Budget
- Feb—April: Continued staff coordination and community outreach
- May 5: City Council Budget Adoption
- May: PC and CC recommend/approve final work program

