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Housing; Planning and Zoning; Recreation, Parks and Cultural Activities; Transportation and Environmental Services; Office of Historic Alexandria; Code Administration; General Services; Department of Project Implementation; AEDP; ACVA

ATTACHMENT 3: Updated Draft FY 2016 Interdepartmental Long Range Planning Work Program (Chronological)

Last modified: 5/13/2015 4:45 PM

Calendar 2015 Calendar 2016 Calendar 2017

FY2016 FY2017 FY2018

Plans and Studies

May| Jun|Jul |Aug Sep Oct|Nov| Dec Jan|Fel May| Jun|Jul | Aug Sep Oct|Nov| Dec Jan|Feb) May|Jun|Jul |Aug| Sep| Oct| Nov| Dec| Jar

Long Range Education Facilities Plan(PZ, ACPS, RPCA)

Del Ray Historic Preservation Plan (pattern book + NR listing) (PZ)
Transit Corridor C/West End Transitway AA (TES, PZ, DPI)

Old Town Parking Data Collection/Old Town Parking Policy Update (TES, PZ)
Oakville Triangle/Route 1 West Study, MPA (PZ, TES, RPCA, Housing)
Eisenhower West Transportation Study (TES, PZ)

Eisenhower West Small Area Plan (PZ, TES, RPCA, Housing)
Neighborhood Park Improvement Plan (RPCA, PZ, TES)
Pedestrian/Bicycle MP-Complete Streets Manual (TES, PZ)

Del Ray Parking Study Implementation (TES, PZ)

New Permitting System Software Implementation (Code, PZ, TES, Fire)
Sanitary Sewer/CSO Plan (TES, PZ, AlexRenew, RPCA)

Pocket Park Plan (RPCA, PZ, TES)

Motorcoach Study (TES)

Potomac Yard Metrorail Station (TES, DPI, PZ)

Old Town North Small Area Plan (PZ, TES, RPCA, Housing)
Stormwater/MS4 Compliance Plan (TES, PZ, RPCA)

North Potomac Yard Replanning (PZ, TES, RPCA, Housing)

Updating Environmental Action Plan (All Departments)

Parking Standards for New Development (PZ, TES, Housing)

New City Strategic Plan (All Departments)

Del Ray Strategic Update to MV Ave Business Plan (PZ)

Leslie Avenue/Monroe Avenue Planning Study (PZ, TES, RPCA, Housing)
Transportation Master Plan (TES, PZ)

Green Building Policy (PZ, GS, RPCA, Housing)

ARHA Redevelopment Sites (PZ, TES, RPCA, Housing, ACPS, DCHS)

Phase 2

Phase 3

Phase 2

Calendar 2018

Ongoing Implementation Work/Special Projects

Housing Master Plan (Housing, PZ, GIS, ARHA, TES,Code, GS, ACPS,DCHS/Office of Aging)
Beauregard Plan(PZ, DPI, TES, RPCA, Housing)

Landmark/Van Dorn Corridor Plan (PZ, DPI, TES, RPCA, Housing)
Arlandria Action Plan (PZ, Housing, TES), Four Mile Run (RPCA, TES)
Braddock Plan (PZ, RPCA, Housing, TES)

South Potomac Yard Plan (PZ, TES, RPCA, Housing)

Waterfront (DPI, PZ, RPCA, TES)

Wayfinding (PZ, TES)

Citywide Parks Plan (RPCA)

Open Space Master Plan (RPCA)

Public Art Implementation Plan (RPCA, PZ, TES, GS)

Urban Forestry Master Plan (RPCA)

DASH (TES, DASH)

Dominion 230 KV Line (TES, PZ, GS, RPCA)

AEDP Strategic Plan (AEDP, P&Z, ACVA, DPI, Code, Housing)
Census, Forecasting and Demographics (P&Z)

Fire Station Location Study (OPA, GS, Fire, GIS)

Industrial Study Phase 2 (P&Z, AEDP)

Regional Transportation Initiatives (TES)

Regional Planning and Policy Initiatives (All Departments)
Carlyle Vitality (P&Z, RPCA, AEDP, Visit Alexandria, TES)

Civic Engagement (P&Z & all Departments)

COLORKEY
Preparatory staff work &/or technical analysis
Planning with public engagement
Approval process
I 1 with public er it
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